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2018-2023 SBP Update 
Reduction Option Template 

 

Cost Reduction: Culvert Program #8 Owner: Ben Marre 

Focus Area: Public Health and the Environment Sponsor: Madeline Goddard 

Risk Level: MEDIUM Rate Path Option: 5.4 

 
 
1. Short summary of the cost reduction (suitable for using with Customer Review Panel and other members of 

the public, plus additional specifics required for clarity of action). 
 
This reduction involves deferring approximately $6 million of $38 million of culvert rehabilitation and 
replacement funding/projects planned for construction 2018-2023 to beyond 2023. The reduction reflects a 
recent decision by SPU to reassess the culvert program to ensure it is a financially and environmentally 
responsible program that addresses structural concerns, fish passage, and other riparian needs. The 
reassessment of the program also focuses on maximizing grant funding. This work will be completed as part of 
the long-term planning process that the drainage and wastewater line of business is undertaking in 2017.  
 
The specific projects that are deferred through this reduction are culverts on Thornton Creek and its 
tributaries in northeast Seattle.  

 
2. What are the impacts or risks of this cost reduction? How will you mitigate these risks? 
 

The culverts addressed by these projects are in poor condition and high risk of failure. Deferring rehabilitation 
and replacement projects over time results in: 
 

 Increased risk of flooding that impacts homes, businesses, roads and public safety. 

 Increased risk of higher costs due to project delays and emergency repairs, and mitigation for 
environmental damages. 

 Emergency repairs or replacements that preclude well-planned design work may result in additional 
required mitigation. 

 Increased backlog of projects and funding needs in future years. 
 

SPU will mitigate the above risks by: 
 

 Focusing baseline CIP work on culverts with highest risk of failure and major consequences to public 
safety and transportation mobility if failure occurred. 

 Developing emergency response plans for high risk culverts. 

 Continuing to monitor culverts at risk of failure through pre- and post-storm checks and annual 
inspections. 
 

3. Implementation plan and timeline.   
 

The proposed reductions are for the 2021-2023 period. The upcoming completion of a culvert Strategic Asset 
Management Plan (SAMP) and drainage system analysis and planning will identify and prioritize areas of need 
and guide future capital investment to the greatest needs. 
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4. Budget and FTE changes  
 
Changes (relative to baseline) 

 2018 2019 2020 2021 2022 2023 

O&M (Non- Labor) 
Budget Change 

      

CIP Budget Change                                                                
(200,000) 

   
(3,000,000) 

  
(3,000,000) 

FTE Change       

 
 

5. Identify possible race and social justice implications for this reduction. How will it impact service equity and 
how will you resolve this impact? 

 
This proposal reduces SPU’s ability to make progress addressing tribal treaty rights to fish passage through 
planned and needed culvert replacements.  This can be mitigated by seeking external funding and 
partnerships, as well as engaging the Muckleshoot Tribe and regulatory agencies in discussion about priorities 
for fish passage in Seattle. 

 
6. Describe your plan for evaluating the impacts of this reduction. Include any metrics you have. 

 
The culvert program completes annual inspections of culverts on an ongoing basis. Data from these 
inspections can be used to assess the collective condition and performance of culverts over time.  


